
ID Modalità
attività

Nome attività Durata Inizio Fine

1 Project approval 1 g mar 12/11/24mar 12/11/24
6 Process wafer Luserna 572 g gio 19/12/24ven 26/02/27
5 Building & Utilities Wafer Luserna 783 g mer 01/01/25ven 31/12/27
27 Building 478 giorni mer 01/01/25ven 30/10/26
28 Emptying of Piedmont warehouse 43 giorni mer 01/01/25ven 28/02/25
67 West entrance (roaster) 478 giorni mer 01/01/25ven 30/10/26
49 Permits and Projects 252 giorni lun 13/01/25mar 30/12/25
63 Demolition of Piedmont warehouse 44 giorni sab 01/03/25mer 30/04/25
69 Construction of building logistic 321 giorni ven 08/08/25ven 30/10/26
75 Building Utilities 44 giorni mer 01/10/25lun 01/12/25
29 Construction of building wafer 275 giorni lun 13/10/25ven 30/10/26
66 Cabinet 2 (electrical) 22 giorni mer 01/04/26gio 30/04/26
68 Cabina 4 (electrical) 20 giorni gio 23/04/26 mer 20/05/26
1 Utilities (Wafer Line) 697 giorni gio 01/05/25ven 31/12/27
4 Utilities needs definition (floor0-1-2) 260 giorni gio 01/05/25 mer 29/04/26
22 Cleaing area and sewer 195 giorni ven 01/08/25gio 30/04/26
11 Compressed air 89 giorni mar 30/09/25ven 30/01/26
16 Mechanical utilities hot water 152 giorni gio 30/10/25ven 29/05/26
9 Electrical Utilities 21 giorni sab 01/11/25lun 01/12/25
5 Sprinkler 0 giorni gio 01/01/26gio 01/01/26
25 Waters 0 giorni gio 01/01/26gio 01/01/26
18 Air conditioning 65 giorni lun 02/02/26ven 01/05/26
20 Utilities gas (metano) 22 giorni mer 01/04/26gio 30/04/26
2 IT 132 giorni gio 30/04/26sab 31/10/26
14 Mechanical Utilities cold water 86 giorni ven 01/05/26dom 30/08/26
7 Photovoltaic systemm 261 giorni ven 01/01/27ven 31/12/27
7 Packaging wafer Luserna 554 g mar 14/01/25ven 26/02/27
8 Logistics: New warehouse 347 g ven 01/08/25lun 30/11/26
14 Staff recruitment 383 g ven 01/08/25gio 04/02/27
3 First product marketable quality 0 g mar 14/10/25mar 14/10/25
2 Startup line 1 g ven 15/01/27ven 15/01/27
40 Vertical start up 45 g lun 18/01/27ven 19/03/27
4 Production 1 g lun 08/03/27lun 08/03/27
44 Fine progetto 1 g lun 22/03/27 lun 22/03/27
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